CLIENT REVIEW DOCUMENT

Phased Development Plan

A practical delivery roadmap for the Web Portal for Optimising Truck Return Loads, structured around reviewable business outcomes.

Phase 1 review build completed

PHASE 01

Core Operations

Users, trucks, loads, search and initial return-load matching.

PHASE 02

Enquiries & Booking

Interest, communication and booking status workflows.

PHASE 03

Route Intelligence

Utilisation, nearby routes, savings and container support.

PHASE 04

Admin & Go-Live

Administration, testing, deployment and handover.

DELIVERY STRATEGY

Four phases, one connected product

Each phase ends with a usable demonstration and an approval checkpoint before the next phase begins.

Project objective

Reduce empty return journeys by matching available trucks with suitable FTL or PTL requirements based on origin, destination, return route, vehicle capacity and required date.

4
reviewable phases

11
quoted scope areas mapped

COMPLETE
Core Operations
Review build ready for client demonstration.

NEXT
Enquiries & Booking
Turn matches into trackable business conversations.

PLANNED
Route Intelligence
Measure utilisation and return-load value.

PLANNED
Admin & Go-Live
Secure, manage, test and deploy.

PHASE	OUTCOME	QUOTATION SCOPE COVERED	STATUS
1	**Core Operations & Matching**	User access/profile, truck management, load posting, search/filtering, initial return-load matching and responsive portal.	Review ready
2	**Enquiries & Booking**	Express interest, interested transporter list, contact mechanism, booking states and status tracking.	Next phase
3	**Route, Utilisation & Savings**	Nearby-route matching, trip records, loaded versus empty utilisation, savings/refunds and container refinements.	Planned
4	**Administration & Go-Live**	Admin controls, activation/deactivation, records, reports, testing, deployment and production handover.	Planned

PHASE 1 - COMPLETED

Core Operations & Matching

The essential truck-to-load workflow is interactive and ready for client review.

01

Access & Business Profile

- Responsive sign-in and demo access
- Business and contact profile
- Review-session sign-out

02

Fleet Management

- Registration, type and load capacity
- Current location and preferred destination
- Availability, search and filtering
- Add-truck workflow

03

Load Management

- Pickup and delivery locations
- Material, quantity, FTL/PTL and date
- Search and type filtering
- Post-load workflow

04

Return-Load Matching

- Automatic matching for available trucks
- Explainable origin, destination and capacity score
- Initial nearby-location rule
- Immediate recalculation after changes

05

Operations Dashboard

- Truck, load and match summaries
- Best-match list and activity feed
- Active route corridors
- Potential saving indicator

06

Responsive Experience

- Desktop and laptop layouts
- Tablet navigation
- Single-column mobile dashboard
- Browser-local review data persistence

Phase 1 acceptance checklist

- ✓ Demo access opens the workspace
- ✓ New trucks persist in the browser
- ✓ Search and filters update results
- ✓ Desktop visual QA completed
- ✓ Seed fleet and load records render
- ✓ New loads persist in the browser
- ✓ Matching refreshes after data changes
- ✓ Mobile visual QA completed

FORWARD ROADMAP

What follows Phase 1

The next phases deepen the operating workflow and prepare the system for production.

2

Enquiries & Booking

- Express interest in a load
- Transporter shortlist and contact workflow
- Booking states, status history and notifications

REVIEW OUTCOME

Load owner and transporter complete an enquiry-to-booking workflow.

3

Route, Utilisation & Savings

- Configurable return corridors and nearby locations
- Loaded versus empty trip records
- Savings/refunds and container support

REVIEW OUTCOME

Users can measure utilisation and savings by truck and route.

4

Administration & Go-Live

- User, truck, load and enquiry oversight
- Activation, records and basic reporting
- Production security, testing, deployment and handover

REVIEW OUTCOME

Admin controls are approved and the production release is ready.

CLIENT WORKSHOP

Decisions required for Phase 2

Use the working Phase 1 portal to validate terminology, fields and the next operating workflow.

Suggested review flow

01 **Review dashboard**
Validate the summary information and terminology.

02 **Add a truck and load**
Confirm required operational fields.

03 **Review matching**
Validate the matching factors and scoring.

04 **Approve next workflow**
Agree enquiry and booking rules.

Inputs to confirm

1. Who can see transporter and load-owner contact details?
2. Which booking statuses and cancellation rules are required?
3. Should notifications be in-portal only, or also email/WhatsApp?
4. Can a PTL load be split among multiple transporters?
5. Which documents are required during booking?

Recommended decision

Approve the Phase 1 workflow and terminology, record requested refinements, and freeze Phase 2 booking rules before development begins.